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1. PROJECT GENERAL INFORMATION
	National Project Code & Title:
	MG 2 - 2106: Fisher knowledge, awareness and behaviour change for the conservation of dugongs and seagrass using the Mihari network of Locally Managed Marine Areas in Madagascar.


	Project Partner(s):
	Blue Ventures Conservation


	Location (country, region/ district and commune/ city/ village/ region etc.)
	Madagascar

	Of which areas under protection (please indicate the name and size of protected areas or locally managed marine areas, if applicable)
	NA


	Project start date 
	1st August 2015
	Project intended completion date 
	30th September 2018


2. PROJECT PROGRESS
2.1. Narrative of project progress during the past semester by Project Activity

	Some of the activities scheduled for this period are a little delayed due to limited staff capacity (previously only one full-time staff member). However, a technical assistant and a consultant were recruited in November 2016 to support MIHARI in the fulfillment of the Dugong and Seagrass Project. They started to identify priority sites from 10 December 2016 and have identified three potential sites in Ambanja, Ankazomborona and Analalava where the now expanded MIHARI team will continue education/awareness, participatory mapping training and Dina support at the start of 2017. 
3.1.3. Methods and training materials identified and developed tailored to needs of community for participatory mapping.
From 21 to 23 November, training was organized for the MIHARI team in Antananarivo with Ms Yvette Razafindrakoto, well known as a marine mammal expert in Madagascar, particularly dugongs. The MIHARI team received training on the biology of dugongs, the methodologies and tools for participatory mapping, the approaches to conduct community awareness and education on dugongs and general information about relevant criteria useful for site identification. This will allow us to deliver on the project more effectively as it allowed the team to identify the approaches and training tools to use, to develop the community participatory mapping activity and gave us an idea of the best sites to choose. 

3.1.4 Training in participatory mapping of priority seagrass habitat areas at selected LMMA sites. 
Three priority sites have been identified for participatory seagrass mapping: Ankazomborona, Nosy Faly and Anjajavy. We will begin training community leaders in March 2017 from these sites. This will be based on the training that the MIHARI team received on how to conduct participatory seagrass mapping and combined with the methodologies that the national partners are using, based on Seagrass-Watch methodology.
3.1.5 Training in participatory mapping of priority seagrass habitat areas at Mihari forum 2016.
Awareness on how this training will be conducted at the LMMA level was provided to around 70 people from NGOs and communities by C3 at the regional MIHARI forum during the Dugong education and awareness day on 8 July 2016 in Nosy Hara (see 2.2.5). 

3.1.6 Participatory data collection
Training on participatory mapping are planned from March, so, this activity will begin in April. 

2.2.1 Selection of key LMMA sites for further community-based awareness work.
Four priority sites have been selected in the north west of Madagascar: Nosy Faly (Ambanja), Ankazomborona (Ambilobe), Analalava and Anjajavy (both north of Mahajanga), through focus groups made by the MIHARI team from 10 to 16 December and 5 to 6 January for Anjajavy (see supporting docs -  two reports from missions). More sites will be identified/ selected in January 2017 based on information about remaining Dugong hotspots in the northwest where national partners of the GEF Dugong  and Seagrass Project are not yet working but where other MIHARI partners are involved.

2.2.2 Baseline data collected on current awareness.
MIHARI organised some events where we collected information on community awareness of Dugongs: at the MIHARI regional forum in the northwest from 4 to 7 July 2016 in Ambanja; Dugong education and awareness day on 8 July 2016 in Nosy Hara; at the national days of fisheries and aquaculture from 29 September to 2 October 2016 and at the Dugong Festival organized by COSAP Sahamalaza in Nosy Berafia from 28 to 29  October 2016. During the site identification activities in Ambilobe, Ampasindava, Ambanja, Anjajavy and Analalava, the questionnaires also included some questions on community awareness regarding Dugongs. Five main findings emerged during those activities:
· Fishers can recognize Dugongs and seagrass among other species/ habitats and have interesting information about their biology and their traditional use and importance.
· Fishers are all able to identify Dugongs and seagrass hotspots in their village.
· All fishers the MIHARI team have met have seen Dugongs at least once.
· Communities are aware that the number of Dugongs have declining compared to the last decade and seeing them now is unbelievable 
· Despite this, only half of the communities we met understood that they should change their behaviour when seeing Dugongs as they are now rare.
The data collected during those activities will help the MIHARI team to define how the network will be used to raise awareness about Dugongs and deliver education activities in 2017 that are tailored to gaps in the communities’ existing knowledge. 

2.2.3 Develop educational campaign/social marketing campaign.
Based on the information we gathered during the baseline data collection sessions, the MIHARI team is now in the process of compiling the education tools we will use for the social marketing campaigns, by combining materials already being used by national partners and adapting them into the specific context or message we are trying to convey. These are expected to be completed by March 2017.
2.2.5. Environmental education and awareness delivered to participants of 2016 & 2017 regional and national Mihari fora.
An education and awareness day was organised during the MIHARI Regional forum on 8 July in Nosy Hara – Diego. The event was co-organized with C3 and MNP Nosy Hara and attended by over 70 people (LMMA, Regional authorities and NGO in the Northwest). At the beginning of the event, some questions were asked to gain an understanding of participants’ current awareness on Dugongs and seagrass. Then, the three national partners, including MIHARI, C3 and COSAP Sahamalaza made presentations about their projects: MG2, MG3 and MG4. In addition to presentations, the junior ecoguard, a group of scholars from Diego supported by C3 provided some sketches about the importance of Dugongs and the threats. C3 also provided some training on how they engage communities in participatory mapping and seagrass watch. At the end of the education day, some games took place where a few questions were asked to the participants about what they learned from the day and where MIHARI gave prizes to all those able to correctly answer questions such as MIHARI t-shirts, caps and key chains.
1.1.1. Current LMMAs and hotspots identified in 3.1. assessed for priority sites for dugong and seagrass LMMAs.
Based on the training provided to the MIHARI team in October 2016, the following 5 criteria were used to identify the priority sites:
· Historical data about Dugongs (eg: the last time when a Dugong was seen in the site)
· Availability of data about Dugong in the site
· Availability of data about seagrass in the site (mapping)
· Availability of information about threats of Dugongs 
· Existence of supporting partners in the site
Based on those criteria, five priority sites were selected: Nosy Faly supported by Blue Ventures, Ankazomborona supported by WWF, Ampasindava supported by Missouri Botanical Garden, Analalava supported by Opti-Pousse-Haie and Anjajavy supported by Anjajavy le lodge. 
1.1.2. Dina from LMMAs within priority sites reviewed (and amended if necessary) to protect dugongs and seagrass.
MIHARI is planning to provide financial and technical support to the community of Nosy Hara in the establishment of their Dina. Madagascar National Parks (MNP) works in the Park and MIHARI will provide additional support to integrate aspects of dugong conservation into the dina. Consultation is planned for January 2017. The Nosy Hara community would like to use a local convention that will allow them to decide the regulations and rules for use of the fishing zone within the MPA. They are convinced that the management plan they are using now is not sufficient to effectively manage the areas they use in the park. MIHARI is also planning to provide support in the elaboration of the Dina of some new sites where the network is starting to work, such as Anjajavy and Analalava. 
1.1.3. Technical support provided to new LMMA site for seagrass and dugong established.
The Dugong team is having a coordination meeting on 16 January to finalise the planning for the different levels of technical support that will be provided for each site selected. The supporting activities will then start from March 2017.


2.2. Project implementation progress

	Outputs & Activities 

	Expected completion date
	Implementation status as of end of reporting period
expressed in %
	Describe any problems in delivery and any changes/mitigation action required.

	Output 3.1 Critical knowledge gaps (dugongs and seagrass ecosystems) identified and surveys completed

	NA
	NA
	NA

	3.1.1. Questionnaire sent to NGO partners to complete using community focus groups for preparation before national Mihari forum 2015.
	December 2015

	100%
	

	3.1.2 Organisation of dugong and seagrass information gathering at regional and national Mihari fora in 2016.
	July 2016
	100%
	

	3.1.3. Methods and training materials identified and developed tailored to needs of community for participatory mapping.
	February 2017
	60%
	- A MOU with 2 national partners established which will allow the sharing of their participatory mapping methodology.
- Organization of a 3 days training on Dugong and seagrass conservation methodology to the MIHARI team by a Dugong expert – and draft a guide on how to conduct the participatory mapping.

	3.1.4 Training in participatory mapping of priority seagrass habitat areas at selected LMMA sites.
	March 2017
	5%
	The recruitment of additional team took more time than expected.
MOU with the national partners took time

	3.1.5 Training in participatory mapping of priority seagrass habitat areas at Mihari forum 2016.
	March 2017
	0%
	The process was outlined at the MIhari fora and training with community members will take place early in 2017.  Identifying sites took longer than expected due to the lack of a team to work on it and the lack of proper methodology to select the priority sites and to elaborate the training tools. 

	3.1.6 Participatory data collection
	April 2017
	 0%
	Site identification took more time than expected due to limited team members to work on it and the methodology to select the priority sites and to elaborate the training tools had not yet been decided.


	
	
	
	

	Output 2.2 Awareness raising and social marketing programmes contributing to more sustainable practices (subsistence and small-scale artisanal fishers) in target areas
	NA
	NA
	NA

	2.2.1 Selection of key LMMA sites for further community-based awareness work.
	January 2017
	90%
	

	2.2.2 Baseline data collected on current awareness.
	January 2017
	90%
	

	2.2.3 Develop educational campaign/social marketing campaign.
	February 2017
	80%
	

	2.2.7 Assessment of long-term sustainable financing mechanisms for LMMAs and MIHARI support
	April 2017
	40%
	

	
	
	
	

	Output 1.1 Governance structures for community involvement in conservation and monitoring of dugong and seagrass ecosystems established or strengthened in target areas 

	NA
	NA
	NA

	1.1.1. Current LMMAs and hotspots identified in 3.1. assessed for priority sites for dugong and seagrass LMMAs.
	December 2016
	100%
	

	1.1.2. Dina from LMMAs within priority sites reviewed (and amended if necessary) to protect dugongs and seagrass.
	Decembery 2017
	40%
	

	1.1.3. Technical support provided to new LMMA site for seagrass and dugong established.
	September 2018
	30%
	

	
	
	
	


2.3. Risk and risk management
Please describe internal and external risks (examples included in brackets) that could affect successful implementation of project activities and the proposed risk mitigation measures.
	Risk group
	Description
	Risk level (Low/ Medium/ High)
	Mitigation measures

	Project Management (team capacity, internal communication, co-financing, budget, financial management, reporting, etc.)

	NA
	NA

	

	Socio-cultural issues
(external communications, capacity of and work with stakeholders, cultural aspects)

	NA

	NA

	NA

	Political risks
(Political stability in country, political impacts on the project)

	NA
	NA
	NA

	Environmental risks
(severe weather events/ disasters, natural causes negatively affecting project areas, habitats and species)
	NA
	NA
	NA

	Other (please specify)
	1. Potential sites are located in remote areas with weak access by transportation
2. Potential sites are orphans (no NGO supporting them) – will be difficult for MIHARI (restricted team) to conduct the project there without the help of a supporting NGO
3. Unrealistic expectations of the whole MIHARI partners into the project (a number of LMMAs are having issues in Dina creation but they are not Dugong hotspots, therefore MIHARI cannot support them via this project).
4. Difficult to get up to date data about Dugongs from fishers 

	Medium
Low 
	1. Priority for those who are easier to access
2. Priority for the sites with a promising future with MIHARI 
3. MIHARI will produce posters and guidance on Dina creation steps and tools – that will be shared with them
4.  For each site, the team identified a focal point who will be able to identify the relevant fishers who will be able to provide updated info about Dugongs


3. MONITORING AND EVALUATION
3.1. Please describe activities for monitoring and evaluation carried out during the reporting period. 
Examples include: baseline data collection, stakeholder surveys, field surveys, steering committee meetings to assess project progress, peer review of documentation to ensure quality, mid-term review, etc.
Do not include routine project reporting. 
	At the end of the dugong education day on 8 July in Nosy Hara, we gathered information feedback on how useful the information provided to them that day was.  Some of them did not know about Dugong biology and that the NW was a Dugong hotspot but everyone was satisfied with the information we provided.
A MIHARI database is being developed which contains information about MIHARI partners and LMMAs (contacts, dinas (local laws), types of closures, challenges, experiences, etc), the idea is that it allows MIHARI to track progress and the sharing of learning between LMMAs. The first draft has been presented to MIHARI partners in order gather comments, suggestions and opinion before starting the work to remodel the database. We have since created more structure in the database, and added more information fields to it.
Work is currently in progress to create a user friendly questionnaire and glossary that can be used by partners to update and expand the information held in the database - using a web based system. The plan is to do an initial soft launch in March.


4. OTHER INFORMATION 
4.1.  Meetings

	Meeting type

	Title
	Venue
	Dates
	Convened by
	Organised by
	No. of participants
	Report issued Y/N
	Language
	Dated

	1. Education workshop
	Dugong education and awareness day
	Nosy Hara-Diego
	8 July 2016
	MIHARI
	MIHARI
	75
	Yes
	French
	10 August 2016

	2. Focus group
	Focus group with fishers for the site identification 
	Ambanja, Ambilobe and Analalava
	08 – 14 December 2016
	MIHARI
	MIHARI
	130
	Yes
	French
	4 January 2017


4.2. List(s) of meeting participants

	N°
	Name of Participants
	Nationality
	Organizations

	1
	Adrian Levrel
	French
	Blue Ventures

	2
	Ahmed Ben Youssouf
	Malagasy
	LMMA Community Member

	3
	Albert Tombo
	Malagasy
	LMMA Community Member

	4
	Amoza Baraka
	Malagasy
	LMMA Community Member

	5
	Angela Varisoa
	Malagasy
	LMMA Community Member

	6
	Antonjara Moussa
	Malagasy
	 LMMA Community Member

	7
	Athouman Tomboravo
	Malagasy
	 LMMA Community Member

	8
	Augustin Randrianasolo
	Malagasy
	 LMMA Community Member

	9
	Augustine Tsara
	Malagasy
	 LMMA Community Member

	10
	Bakarizafy Hervé
	Malagasy
	 MNP Nosy Hara

	11
	Bernardin Raphael
	Malagasy
	LMMA Community Member

	12
	Bernardine Ramanamiary
	Malagasy
	 DELC

	13
	Clément Mercia
	Malagasy
	LMMA Community Member

	14
	Dominique Voca
	Malagasy
	 SAGE

	15
	Edmond Ramadany
	Malagasy
	LMMA Community Member

	16
	Emmanuel Jaoravoana
	Malagasy
	LMMA Community Member

	17
	Estephania
	Malagasy
	 LMMA Community Member

	18
	Etienne Rakotonirina
	Malagasy
	 LMMA Community Member

	19
	Eugène Matanjaka
	Malagasy
	 LMMA Community Member

	20
	Fanony
	Malagasy
	 LMMA Community Member

	21
	Félicien Pierre
	Malagasy
	 LMMA Community Member

	22
	Félix Randrianasolo
	Malagasy
	 LMMA Community Member

	23
	Fenonirina Rakotoarisoa
	Malagasy
	 LMMA Community Member

	24
	Géneviève
	Malagasy
	LMMA Community Member

	25
	Georgette Rasoatsara
	Malagasy
	 LMMA Community Member

	26
	Gisèle Soa
	Malagasy
	 LMMA Community Member

	27
	Grégoire Masizara Famoeza
	Malagasy
	LMMA Community Member

	28
	Guy Célestin Rakotovao
	Malagasy
	 LMMA Community Member

	29
	Hasimbola Razafimahefa
	Malagasy
	 GIZ

	30
	Heritiana Rakotomalala
	Malagasy
	 WWF

	31
	Houssen
	Malagasy
	 LMMA Community Member

	32
	Hubert Rakotondrasoa
	Malagasy
	 LMMA Community Member

	33
	Ifandeza Miseza
	Malagasy
	 LMMA Community Member

	34
	Ignace Vandry
	Malagasy
	 LMMA Community Member

	35
	Ihando Andrianjafy
	Malagasy
	 DREEF BOENY

	36
	Isdine Andriamalaza
	Malagasy
	LMMA Community Member

	37
	Jaolisy Tolizara
	Malagasy
	LMMA Community Member

	38
	Jaomahazaka
	Malagasy
	 LMMA Community Member

	39
	Jaoravo
	Malagasy
	 LMMA Community Member

	40
	Jaosoa
	Malagasy
	 LMMA Community Member

	41
	Jean Baptiste Zavatra
	Malagasy
	 MNP Sahamalaza

	42
	Jery Léoness Raminosoa
	Malagasy
	 Direction regionale du tourisme

	43
	Jinoro
	Malagasy
	LMMA Community Member

	44
	Jocelyn Eric Alson
	Malagasy
	 LMMA Community Member

	45
	Justin Kinkou
	Malagasy
	 LMMA Community Member

	46
	Lezava Guy Tiandraza
	Malagasy
	 LMMA Community Member

	47
	Lidwia Rasoanandrasana
	Malagasy
	 LMMA Community Member

	48
	Mamy Arthur
	Malagasy
	LMMA Community Member

	49
	Mamy Tiana Rakotonirina
	Malagasy
	GIZ

	50
	Maoulide Abdallah
	Malagasy
	 LMMA Community Member

	51
	Marcelin Sanosy
	Malagasy
	 LMMA Community Member

	52
	Michel Razafy
	Malagasy
	 LMMA Community Member

	53
	Nantenaina Tahiry Andriamalala
	Malagasy
	 PHE

	54
	Nicholas
	Malagasy
	 LMMA Community Member

	55
	Noel Raymond Avilaza
	Malagasy
	 LMMA Community Member

	56
	Ralison Voahangy Aimée
	Malagasy
	 DREEF SOFIA

	57
	Raymond Isaia
	Malagasy
	 COSAP Sahamalaza

	58
	Razafiarison
	Malagasy
	 LMMA Community Member

	59
	Richard Adrien
	Malagasy
	 LMMA Community Member

	60
	Rosine Hantasoa Kazy
	Malagasy
	 CIRHP Nosy Be

	61
	Said Boana
	Malagasy
	 LMMA Community Member

	62
	Saidou
	Malagasy
	 LMMA Community Member

	63
	Santisy  A.Andriamiravo
	Malagasy
	WCS

	64
	Solofo Andry Randriamanantena
	Malagasy
	LMMA Community Member

	65
	Sylvie Raharimalala
	Malagasy
	 DRRHP Diana

	66
	Tahina Andranady Ralaifanasina
	Malagasy
	C3

	67
	Tahiry Andrianjafimanana
	Malagasy
	 C3

	68
	Tinanty
	Malagasy
	LMMA Community Member

	69
	Tombohasy
	Malagasy
	 LMMA Community Member

	70
	Tsiferana Rafaliarimanana
	Malagasy
	MIHARI

	71
	Vatosoa Rakotondrazafy
	Malagasy
	MIHARI

	72
	Velondraza
	Malagasy
	 LMMA Community Member

	73
	Velonjara Philgence
	Malagasy
	 LMMA Community Member

	74
	Yacinthe Razafimandimby
	Malagasy
	CI

	75
	Zeze Barthelemy
	Malagasy
	LMMA Community Member

	76
	Sebane Ben Said
	Malagasy
	Communauté Marotaolana

	77
	Levelo
	Malagasy
	Communauté Marotaolana

	78
	Antila
	Malagasy
	Communauté Marotaolana

	79
	Tsaramanana
	Malagasy
	Communauté Marotaolana

	80
	Eloi
	Malagasy
	Communauté Marotaolana

	81
	Paly Alimidy
	Malagasy
	Communauté Marotaolana

	82
	Sidiny
	Malagasy
	Communauté Marotaolana

	83
	Hadje
	Malagasy
	Communauté Marotaolana

	84
	Tsarahita
	Malagasy
	Communauté Marotaolana

	85
	Zokintonga
	Malagasy
	Communauté Marotaolana

	86
	Bertran
	Malagasy
	Communauté Marotaolana

	87
	Lemainty
	Malagasy
	Communauté Marotaolana

	88
	Désiré
	Malagasy
	Communauté Marotaolana

	89
	Patric
	Malagasy
	Communauté Marotaolana

	90
	Aliphane
	Malagasy
	Communauté Marotaolana

	91
	Fitariha
	Malagasy
	Communauté Fongony

	92
	Zilio
	Malagasy
	Communauté Fongony

	93
	Jocellin
	Malagasy
	Communauté Fongony

	94
	Tepera
	Malagasy
	Communauté Fongony

	95
	Dada
	Malagasy
	Communauté Fongony

	96
	Mbodiny
	Malagasy
	Communauté Fongony

	97
	Rastany
	Malagasy
	Communauté Fongony

	98
	Dodona
	Malagasy
	Communauté Fongony

	99
	Zafizara
	Malagasy
	Communauté Fongony

	100
	Ibrahim
	Malagasy
	Communauté Ambalahonko

	101
	Sily
	Malagasy
	Communauté Ambalahonko

	102
	Solo
	Malagasy
	Communauté Ambalahonko

	103
	Zezara
	Malagasy
	Communauté Ambalahonko

	104
	Velonozy
	Malagasy
	Communauté Ambalahonko

	105
	Flobert
	Malagasy
	Communauté Ambalahonko

	106
	Jean
	Malagasy
	Communauté Ambalahonko

	107
	Sameline
	Malagasy
	Communauté Ambalahonko

	108
	Sylvain
	Malagasy
	Communauté Nosy Lana

	109
	Aladine
	Malagasy
	Communauté Nosy Lana

	110
	Jolie
	Malagasy
	Communauté Nosy Lana

	111
	Fabie
	Malagasy
	Communauté Nosy Lana

	112
	Saosaony
	Malagasy
	Communauté Nosy Lana

	113
	Dominique
	Malagasy
	Communauté Nosy Lana

	114
	Lepere
	Malagasy
	Communauté Nosy Lana

	115
	Manjé
	Malagasy
	Communauté Nosy Lana

	116
	Arabo
	Malagasy
	Union des Fédérations des pêcheurs

	117
	Jean fernand
	Malagasy
	Fédérations des pêcheurs

	118
	Houssen
	Malagasy
	Communauté Ankazomborona

	119
	Christian
	Malagasy
	Fédérations des pêcheurs

	120
	Manafo
	Malagasy
	Fédérations des pêcheurs

	121
	Delor
	Malagasy
	Communauté Ankazomborona

	122
	Antida
	Malagasy
	Fédérations des pêcheurs

	123
	Mena
	Malagasy
	Fédérations des pêcheurs

	124
	Ahmed
	Malagasy
	Communauté Ankazomborona

	125
	Serany
	Malagasy
	Communauté Ankazomborona

	126
	Nourdine
	Malagasy
	Communauté Ankazomborona

	127
	Paul be
	Malagasy
	Communauté Ankazomborona

	128
	Jean louis
	Malagasy
	Fédérations des pêcheurs

	129
	Chriso
	Malagasy
	Fédérations des pêcheurs

	130
	Adany
	Malagasy
	Communauté Ankigny

	131
	Camardine
	Malagasy
	Communauté Ankigny

	132
	Jean chris
	Malagasy
	Communauté Ankigny

	133
	Jaovita
	Malagasy
	Fédérations des pêcheurs

	134
	Baban’i houssen
	Malagasy
	Communuaté Ankigny

	135
	Sebastien
	Malagasy
	Fédérations des pêcheurs

	136
	Mami
	Malagasy
	Fédérations des pêcheurs

	137
	Bonary
	Malagasy
	Communauté Antsahampano

	138
	Bera
	Malagasy
	Communauté Antsahampano

	139
	Atoumani
	Malagasy
	Communauté Antsahampano

	140
	Bekamisy arnaud
	Malagasy
	Communauté Antsahampano

	141
	Herman
	Malagasy
	Communauté Antsahampano

	142
	Dimbimanarina donald
	Malagasy
	Communauté Antsahampano

	143
	Deric
	Malagasy
	Communauté Antsahampano

	144
	Bera
	Malagasy
	Communauté Antsahampano

	145
	Jaosoa jean fridolin
	Malagasy
	Communauté Antsahampano

	146
	Jaotombo
	Malagasy
	Communauté Antsahampano

	147
	Felix
	Malagasy
	Communauté Antsahampano

	148
	Betombo
	Malagasy
	Communauté Antsahampano

	149
	Arona
	Malagasy
	Communauté Antsahampano

	150
	Nico
	Malagasy
	Communauté Antsahampano

	151
	Olivier
	Malagasy
	Communauté Antsahampano

	152
	Jacqueline
	Malagasy
	Communauté Ankigny

	153
	Jacquot
	Malagasy
	Communauté Ankigny

	154
	Tino
	Malagasy
	Communauté Ankigny

	155
	Tomboravo
	Malagasy
	Communauté Ankigny

	156
	Adanoro
	Malagasy
	Communauté Ankigny

	157
	Kamar
	Malagasy
	Communauté Ankigny

	158
	Sambo
	Malagasy
	Communauté Ankigny

	159
	Roméo
	Malagasy
	Communauté Ankigny

	160
	Anicet
	Malagasy
	Communauté Ankigny

	161
	Tombozafy
	Malagasy
	Communauté Ankigny

	162
	Georges jaosara
	Malagasy
	Communauté Ankigny

	163
	Pierrot
	Malagasy
	Communauté Nosy faly

	164
	Tonga
	Malagasy
	Communauté Nosy faly

	165
	Avizara
	Malagasy
	Communauté Nosy faly

	166
	Zafy
	Malagasy
	Communauté Nosy faly

	167
	Jean Dano
	Malagasy
	Communauté Nosy faly

	168
	Nico
	Malagasy
	Communauté Nosy faly

	169
	Francis
	Malagasy
	Communauté Nosy faly

	170
	Marcellia
	Malagasy
	Communauté Nosy faly

	171
	Edmon
	Malagasy
	Communauté Nosy faly

	172
	Jean jacques
	Malagasy
	Communauté Nosy faly

	173
	Jaovita
	Malagasy
	Communauté Nosy faly

	174
	Tsila
	Malagasy
	Communauté Nosy faly

	175
	Faralahy
	Malagasy
	Communauté Nosy faly

	176
	Joariziky
	Malagasy
	Communauté Nosy faly

	177
	Dino
	Malagasy
	Communauté Nosy faly

	178
	Ahmed salimo
	Malagasy
	Communauté Antsohimbondrona

	179
	Tombo
	Malagasy
	Communauté Antsohimbondrona

	180
	Kassimo
	Malagasy
	Communauté Antsohimbondrona

	181
	Franco
	Malagasy
	Communauté Antsohimbondrona

	182
	Kajy
	Malagasy
	Communauté Antsohimbondrona

	183
	Sabo
	Malagasy
	Communauté Antsohimbondrona

	184
	Roméo
	Malagasy
	Communauté Antsohimbondrona

	185
	Fatouma
	Malagasy
	Communauté Antsohimbondrona

	186
	Tino
	Malagasy
	Communauté Antsohimbondrona

	187
	Meva
	Malagasy
	Communauté Antsohimbondrona

	188
	Mananjara
	Malagasy
	Communauté Antsohimbondrona

	189
	Befanogny
	Malagasy
	Communauté Antsohimbondrona

	190
	Beanjara
	Malagasy
	Communauté Antsohimbondrona

	191
	Benefice
	Malagasy
	Communauté Antsohimbondrona

	192
	Ludo
	Malagasy
	Communauté Antsohimbondrona

	193
	Veve
	Malagasy
	Communauté Ampasindava

	194
	Jaotombo Sosten
	Malagasy
	Communauté Ampasindava

	195
	Totozafy eric
	Malagasy
	Communauté Ampasindava

	196
	Maharavo
	Malagasy
	Communauté Ampasindava

	197
	Berto
	Malagasy
	Communauté Ampasindava

	198
	Tsitondro
	Malagasy
	Communauté Ampasindava

	199
	Issouf
	Malagasy
	Communauté Ampasindava

	200
	Jean robert
	Malagasy
	Communauté Ampasindava

	201
	Toto
	Malagasy
	Communauté Ampasindava

	202
	mamodo
	Malagasy
	Communauté Ampasindava

	203
	Fenozandry clovis
	Malagasy
	Communauté Ampasindava

	204
	Tsimagneky
	Malagasy
	Communauté Ampasindava

	205
	Mevalaza frederic
	Malagasy
	Communauté Ampasindava


4.3. Documents, other printed materials, videos, and soft products (such as CDs or websites)
	No
	Type

	Title
	Author(s) Editor(s)
	Publisher
	ISBN
	Publication date

	1
	Meeting report
	Dugong and seagrass education and awareness day
	MIHARI Network
	NA
	NA
	13 Septembre 2016

	2.
	Online article
	Communities leading seagrass and dugong conservation
https://mihari-network.org/news/communities-leading-seagrass-dugong-conservation/

	MIHARI Network
	NA
	NA
	January 2017

	3 - 4
	Report
	Priority site identification  - mission reports where focus groups took place
	MIHARI Network
	NA
	NA
	January 2017 

	5
	Map
	Priority site maps
	MIHARI Network
	NA
	NA
	January 2017 

	6
	Excel
	Summary of priority sites
	MIHARI Network
	NA
	NA
	January 2017 
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� Briefly describe progress made during the previous six months highlighting major outcomes/benchmarks achieved during the period.


� Information provided in “Quarterly Expenditure Report” should be in line with output/activity progress reported in this table. 


� Outputs and activities as described in the project proposal or in any updated project revision. Expand table as necessary.


� Expand table as necessary


� Meeting types: e.g. expert group meeting, project inception workshop, training workshop/seminar, partners consultation workshop, project Steering Committee meeting etc. 


� Expand table as necessary


� Documents and printed material types: e.g. technical publication, meeting report, technical/substantive report, brochures, media releases, etc.
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